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 INTRODUCTION 

This Public Involvement Plan will guide stakeholder and public involvement during the City of Gresham Pleasant Valley 

Transportation System Plan (TSP) Refinement Process. The Plan describes fundamental objectives and activities that 

the City of Gresham, the consultant team, and other agency staff will implement in order to ensure that interested parties 

have adequate opportunities to provide meaningful input to the process.  

PROJECT OVERVIEW 

The City of Gresham is reviewing the 2005 Pleasant Valley Transportation System Plan (TSP) with primary focus on 

determining how the system can function adequately in the future in terms of relieving congestion and improving north-

south connections. The project will develop and analyze alternatives for transportation facilities in the Pleasant Valley 

Plan with primary focus on alternatives to 

adding any new necessary capacity, 

including a potential extension of 174th 

Ave. to connect the area between Foster 

Rd. and Powell Blvd. Alternatives will 

consider future multimodal traffic demands 

and whether a proposed 174th Ave. 

extension is necessary, if the system can 

operate adequately without this extension, 

and/or whether traffic could be redistributed 

on the planned network without the 174
th
 

Ave. extension and still function adequately.   

A preferred alternative will be incorporated 

into an updated Pleasant Valley TSP and 

identify the long-term vision for the area as 

well as near-term solutions to address 

community concerns and support growth of 

the area. In addition, it will identify how 

improvements can be phased and their 

costs, right-of-way needs, and impacts. 

The City will engage community residents, 

property owners, and other interested 

stakeholders throughout the process.  The 

process will include online engagement,  

public meetings, and a Citizens Advisory 

Committee (CAC) that meets regularly throughout the project. 
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PUBLIC INVOLVEMENT PURPOSE AND GOALS 

The purpose of the public involvement program is to share information and gather input regarding the needs and issues 

of Pleasant Valley residents, the public, stakeholders, and interested parties. 

The public involvement goals are to: 

 Communicate complete, accurate, understandable, and timely information to the public. 

 Seek participation of all potentially affected and/or interested individuals, communities, and organizations.  

 Provide meaningful public involvement opportunities and demonstrate how input has influenced the process. 

 Seek participation of Civil Rights Act of 1964 Title VI/Environmental Justice groups, including disabled, low-

income, limited English proficiency, minority or other underserved groups in the project area. 

 Ensure that the public involvement process is consistent with applicable state and federal laws and requirements 

and is sensitive to local policies, goals, and objectives. 

IDENTIFYING STAKEHOLDERS: WHO’S INVOLVED? 

The public and stakeholder involvement efforts seek participation of all potentially affected and/or interested individuals, 

communities, and organizations. To date, the Pleasant Valley TSP Refinement team has identified a number of 

stakeholders and types of stakeholder groups to engage in the process. The public involvement process will seek to 

engage the following potentially affected stakeholder’s categories: 

1. Neighborhood and residential groups 

 Pleasant Valley residents, as well as nearby residents that travel in the project area (including 

Gresham, Happy Valley, and Damascus residents) 

 Property owners in vicinity of proposed improvements 

 Pleasant Valley Portland Neighborhood Association 

 Pleasant Valley Gresham Neighborhood Association 

 Gresham Southwest Neighborhood Association 

 Pleasant Valley Elementary School 

 Citizens for a Better Future Group (Damascus) 

2. Business and Development 

 Gresham Chamber of Commerce 

 North Clackamas Chamber of Commerce 

 Developers in the Pleasant Valley area (ex: Holt Group) 

 Local farms 

 Large traffic generators, such as Fred Meyer or other commercial centers 

3. Transportation and Active Transportation Interests 

 Springwater Corridor interest groups 

 Gresham Bike/Ped Committee 

 Gresham Transportation Subcommittee 

4. Environmental Interests 

 Friends of Powell Butte 
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 Johnson Creek Watershed Council 

5. Elected officials and agency partners 

 Elected officials 

 Agency staff: Cities of Gresham, Portland, and Happy Valley; and Clackamas and Multnomah counties 

6. Others 

 Emergency management 

 School district (school bus route) 

DECISION-MAKING STRUCTURE 

Gresham City Council is the project’s final decision maker and will adopt the TSP refinements following review of the 

final community and technical staff recommendations. The Project Team will make day-to-day decisions and 

recommendations to the City Council based on technical input and policy guidance from the Technical Advisory 

Committee (TAC) and stakeholder input from the Community Advisory Committee (CAC) and the general public. The 

decision-making structure for the Plan was developed to establish broad-based support for the project. The decision-

making structure is shown in the following figure: 

 

Technical Advisory Committee: The TAC is composed of transportation planning staff from the coordinating agencies 

(City of Gresham, City of Portland, City of Happy Valley, Clackamas County, Multnomah County, Metro, and TriMet) and 

other staff with environmental  and engineering expertise. The TAC provides technical input and review. The TAC will 

 PROVIDES ADVICE 

Technical Advisory Committee 
Technical Input and policy guidance 

Community Advisory Committee 
Stakeholder input 

 

ADOPTS PLAN 

Gresham City 
Council 
Final decision maker 

PUBLIC INPUT 

Public input is considered 

throughout the decision-

making and includes public 

workshops, online 

workshops, and briefings with 

community groups. 

PROVIDES SUPPORT  

Project Team 
(City of Gresham and Consultants) 

Day-to-day decisions and 
recommendations  
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develop recommendations to the Project Team and the City Council. TAC input will also be provided to CAC members as 

appropriate to provide guidance on technical constraints of transportation alternatives and evaluation. 

Community Advisory Committee: To support development of a credible decision-making process, the Community 

Advisory Committee (CAC) was formed to provide community-based recommendations. The CAC will develop 

recommendations to the Project Team and the City Council.  All meetings will be open to the public and include a public 

comment period. The CAC includes a range of neighborhood, environmental, and economic development 

representatives. Membership includes: 

 Name Organization 

1 Paul Grosjean Chair/President, Portland Pleasant Valley Neighborhood Association 

2 Angeline Adler President, Gresham Pleasant Valley Neighborhood Association 

3 Kent Liebelt Land Use, Gresham Pleasant Valley  Neighborhood Association 

4 Steve Bennett Land Use Chair, Southwest Neighborhood Association 

5 Karen Hubbard Happy Valley resident 

6 Linda Bauer East Portland Land Use & Transportation Committee 

7 Carol Rulla Coalition of Gresham Neighborhood Associations 

8 Laura Nixon Principal, Pleasant Valley Elementary 

9 David Scharfenberg Teacher/Bike Advocate, Pleasant Valley Elementary 

10 Victor Salinas Executive Director, East Portland Neighborhood Office 

11 Joe Schiewe Developer, Holt Group 

12 TBD Friends of Jenne Butte 

13 Jason Howard Johnson Creek Watershed Council  

14 Daniel Newberry Executive Director, Johnson Creek Watershed Council 

15 TBD Gresham Transportation Sub-Committee member 

16 Centennial School District Property owner 172
nd 

/Foster 

17 Paul Bieker   Property owner 172
nd 

/Foster 

18 Chuc Tn Nguyen Property owner 172
nd 

/Foster 

 

Gresham City Council: Gresham City Council is the project’s final decision maker. It will conduct a final review of the 

recommendations. The City of Gresham has the ultimate authority and responsibility to bring the final TSP refinements 

through the adoption process. If the final recommendations include recommendations that cross jurisdictional lines, the 

City of Gresham may enter into an Intergovernmental Agreement (or  another type of agreement) to further 

implementation of the recommendations. 
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Project Team: The project team is made up of City of Gresham staff and consultants. Kittelson & Associates is the lead 

consultant and manages the consultant team that consists of JLA Public Involvement, Mason, Bruce & Girard, and Otak, 

Inc. 

KEY MESSAGES TO COMMUNICATE 

OVERALL MESSAGE: 

This project will develop atlernatives for mitigating existing and future projected congestion in the Pleasant Valley area. 

The end goal is to provide a safe and efficient local system that is integrated with a broader, regional effort to improve 

travel.  

PROJECT NEED: WHY ARE WE LOOKING AT THE STUDY AREA NOW? 

 The Pleasant Valley TSP was adopted in 2005. Since that time, planning has occurred by Clackamas County, 

Portland, and Metro. These plans are based on the Pleasant Valley TSP, which includes an extension of Giese 

Road between SE Foster Road and SE 182
nd

 Avenue. In addition, it includes the downgrading of Foster Road 

into a local access street (i.e., retain current two-lane configuration), with the potential to disconnect or vacate the 

street in the confluence area of Kelley Creek. For example, in 2012, Happy Valley and Clackamas County jointly 

adopted the 172
nd

 Avenue/190
th

 Drive Corridor Management Plan, including a new arterial connection between 

SE 172
nd

 Avenue and SE 190
th
 Drive (the “172

nd
-190

th
 Connector”). That plan considered the constraints of 

Jenne Road and the 174
th

 Extension and the need to provide a more robust connection to SE 190
th

 Avenue to 

supplement north/south connectivity. The Pleasant Valley TSP (PVTSP) Refinement project is needed to 

reassess the PVTSP based on the most recent transportation plans for the surrounding areas. It will validate 

planned projects in the TSP and assesses the need and feasibility of the 174
th
 extension north of Giese Road.  

 Pleasant Valley is growing and developing. Hundreds of acres are planned for annexation into the City of 

Gresham. Additionally, Happy Valley is growing to the south, with a number of developments underway. Current 

and forecasted growth will increase traffic volumes and congestion on roads in Pleasant Valley. It is important to  

plan for the future now. 

 The intersection of SE Foster Rd and SE 172
nd

 Ave is failing. Backups at this intersection are a regular 

occurrence, and safety is a primary concern. We have heard from the community that fixing this intersection is a 

key priority. This project will look at ways to increase capacity, mobility, and safety at the intersection.  

 Previous transportation and community plans for the Pleasant Valley area did not consider or anticipate 

the level of growth we are experiencing today. Moreover, drivers have dealt with congestion at the SE Foster 

Rd/SE 172
nd

 Ave intersection and corridor heading north for the past decade. Now is the time to take a deeper 

look at how the transportation system can support the increased growth and solve congestion challenges.  

COMMUNITY CONCERNS 

Initial interviews with stakeholders helped identify key community issues, concerns and questions about the TSP 

Refinement process. These include: 
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 Congestion is a major concern in the study area, with travelers coming from many directions that contribute to 

traffic concerns. Drivers have dealt with congestion for a decade, and the problem is only getting worse. 

 Over the past several years, community groups in the Pleasant Valley area have expressed concern about the 

174th Extension and its viability due to topographical constraints and potential impacts to the natural and 

neighborhood environment. 

 Community members agree that the 172nd Ave/SE Foster Rd intersection needs to be addressed as soon as 

possible. The intersection is a major safety issue currently, and addressing the problem is critical.  

 This process will need to answer a number of questions, namely: the cost of proposed roads, intended road 

classifications, potential community and environmental impacts, and alternatives for distribution of traffic to, 

from, and through the Pleasant Valley area.  

COORDINATION BETWEEN AGENCIES AND PLANNING PROCESSES 

 Relation between this TSP refinement and previous planning processes in the Pleasant Valley area:  

o Metro’s Foster Powell Corridor Study in 2003 recommended a proposed road that would provide a new 

north-south connection (“174th Extension”) that extends from Geise northward. The purpose of the 

174th Extension is to relieve demand on and/or the need for widening of both Jenne Rd. and Foster 

Rd. This recommendation was never formally adopted into the Pleasant Valley TSP and recommened 

for future study. Congestion and traffic concerns have increased since the TSP was adopted, creating a 

need to revisit transportation planning in the area.  

o The East Metro Connections Plan (completed by Metro in 2012) showed there is future need for 

additional capacity in, to and through the area. 

o Clackamas County developed the 172
nd

-190
th

 Connector based on the Pleasant Valley TSP, 

considering the constraints of Jenne Road and the 174
th

 Extension, and to provide a north-south 

connection from Clackamas County into Multnomah County to a major corridor. This connection is 

included in their TSP as well as the Happy Valley TSP.  

 Pleasant Valley crosses jurisdictional lines and touches on the cities of Portland, Gresham and Happy Valley; as 

well as Multnomah and Clackamas Counties. Interagency coordination will be critical to the success of the 

project. The TSP study area is in Gresham’s plan area, and thus the City of Gresham has the ultimate authority 

and responsibility to bring the final transportation concept through the adoption process. If the final 

transportation concept crosses jurisdictional lines, the City of Gresham may enter into an Intergovernmental 

Agreement (or another type of agreement) to further implementation of the concept. 

  Other planning processes will be considered for their influence on the Pleasant Valley TSP Refinement process, 

including: 

o City of Happy Valley integrated land use and transportation plan for its portion of the Pleasant 

Valley Concept Plan area (planning effort expected to be underway in 2018). 

o Clackamas County transportation planning for the former Damascus area (beginning on January 

2018). 

o Clackamas County transportation planning for the area between 190th Ave and 222nd Ave. 
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o Columbia to Clackamas (“C to C”) Corridor—an effort by various jurisdictions (City of Gresham, City of 

Happy Valley, Multnomah County, and Clackamas County)  to consider a regional connection between 

Hwy 212 at the Clackamas River to I-84. 

 The outcome of this planning process will be an amendment to the Pleasant Valley TSP, in order to 

incorporate the final recommendations. 

PUBLIC INTEREST QUESTIONS  

Initial stakeholder interviews revealed a number of questions that the public will likely want answers to through the 

analysis of transportation alternatives. The analysis of the alternatives should include:  

 Projected cost of the 174
th

 Extension and other planned roads, and which jurisdictions or funding sources  

might pay for them. Include description of whether SDCs will increase to help fund the road. 

 Assessment of community impacts: 

o Clarity on where the 174
th

 Extension is shown in plans, and what properties could be impacted. 

o Outline of plan for purchasing and/or condemning properties, especially properties in the McKinley 

Estates development. 

o How will the various proposed and planned roads impact farmland?  

o Will building the new roads create more travel trips? How many more travel trips are expected?   

o How will the project affect public health, especially when it comes to biking, walking, safety, and 

improved access to natural areas? 

o Can the project provide increased access to Jenne Butte and the Springwater Corridor? 

 Assessment of environmental and topographical concerns: 

o Explanation of how the 174
th
 Extension will overcome topographical challenges (i.e., how the road can 

be built on a steep hillside). 

o Building on and around Jenne Butte: Will the road be built on any Metro-owned property? Are there 

watershed or environmental impacts to building on/near the butte? 

o Is there a possibility to include Jenne Butte restoration or protection as part of the project? 

o Can the project include private and public fish friendly culverts to promote safe fish passage, 

(particularly on roads that cross Kelly Creek and SE Jenne Rd Creek)? 

 Implications of building the 174
th

 Extension: 

o If the 174
th
 Extension is built, how will Gresham discourage trips on Jenne Rd.? There is community 

perception that SE Jenne Rd. should not be the travel road of choice—since it is in the Johnson Creek 

flood plain and has many safety issues, such as a narrow, winding road. 

o If the 174
th
 Extension is built, will this also require improvements to the existing part of 174

th
 Ave from 

Springwater Trail to SE Powell Blvd.? What will these improvements be? 

o What is the effect of putting more traffic onto Powell Blvd. by building the 174
th

 Extension? How will the 

possible increased congestion be addressed? 

o Where on Jenne Rd will the 174
th

 Extension connect to? 

o What is the anticipated congestion relief from the 172nd/190th Connector project ? Will this reduce the 

need for the 174
th

 Extension? 
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 What is the intended road classification of the 174
th

 Extension and other proposed roads? 

PROJECT TIMELINE 

The planning process kicked off in October 2017 with staff and is expected to be complete in September 2018. The 

process will include four key technical milestones/tasks, each to include meetings with the public and a Community 

Advisory Committee and Technical Advisory Committee. Public hearings of the Planning Commission and City Coucnil 

will take place in October through December of 2018. 

 Task 1: Develop goals and objectives to guide the project 

 Task 2: Analyze existing conditions and projections for future planned conditions  

 Task 3: Select and evaluate alternatives to address congestion in the study area; select preferred alternative 

based on evaluation outcomes 

 Task 4: Develop a conceptual design, cost estimate and implementation strategy for the preferred alternative 

 

PUBLIC INVOLVEMENT SCHEDULE OVERVIEW 

Below is the anticipated schedule of key meetings and public involvement activities. 

Date Type of Meeting Meeting Details 

December 

2016/January 2017  

 
TAC #1 and CAC #1 

Review project background. Review draft goals and objectives for 
the project, and analysis of existing and future planned conditions. 

Early February 
 

TAC #2 and CAC #2 

Evaluation criteria, environmental baseline, basemap, and 
generate initial alternatives. 

Early February 
 Gresham City Council Briefing #1 

Present project background, draft goals and objectives, and 
analysis of existing and future no-build conditions. 

TAC and CAC 

Meetings 

 
Council 

Briefing 

TAC and CAC 

Meetings 
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Mid-February 
 Public and Virtual Public Workshop #1 

Present background, gather input on initial alternatives. 

Spring 2018  

Planning Commission Briefing #1 

Present project background, draft goals and objectives, and 
analysis of existing and future no-build conditions. 

Early April 
 

TAC #3 and CAC #3 

Present review of alternatives and select 3 alternatives for 
advancement. 

Late May/Early June 
 TAC #4 and CAC #4 

Review evaluation of 3 alternatives and select preferred 
alternative. 

Mid-June  

Gresham City Council Briefing #2 

Review evaluation of 3 alternatives and technical and community 
input into the preferred alternative. 

Late June  
Virtual Public Workshop #2 

Review evaluation of 3 alternatives and select preferred 
alternative 

Early September 
 

TAC #5 

Present conceptual design, cost estimate and implementation 
strategy 

Early September  
Virtual Public Workshop #3 

Present conceptual design, cost estimate and implementation 
strategy 

Fall 2018  
Planning Commission Briefing #2 

Present conceptual design, cost estimate and implementation 
strategy prior to adoption process 

Fall 2018 
 

Gresham City Council Briefing and Adoption 

Present conceptual design, cost estimate and implementation 
strategy. Begin adoption process. 

PUBLIC INVOLVEMENT TOOLS 

The project advisory committees discussed earlier in this Plan will serve as the primary tools for collaboration and 

consensus building on the project. Below is a list of stakeholder engagement and informational tools and activities that 

will be used throughout the project to engage and inform a broader public audience. 

Stakeholder Interviews (Oct-Nov 2017): Conduct 10 stakeholder interviews with agency staff, elected officials, 

neighborhood leaders and other interests to support and inform the Pleasant Valley Transportation System Plan (TSP) 

 
Council 

Briefing 

Virtual & Public 

Workshop 

TAC and CAC 

Meetings 

TAC and CAC 

Meetings 

TAC Meeting 

 
Council 

Briefing 

Public 

Workshop 

Public 

Workshop 

Planning Commission 

Briefing 

Planning Commission 

Briefing 



PUBLIC INVOLVEMENT PLAN PLEASANT VALLEY TSP REFINEMENT 

 

 
December 14, 2017  Page 12 

Refinement project. Input will also help in forming the Community Advisory Committee and developing the draft public 

engagement plan. 

Public Involvement Plan (This document): Consultant will develop a Public Involvement Plan that defines the public 

outreach activities and public involvement goals and objectives. The plan is meant to be a flexible guide for public and 

stakeholder engagement, and the team may deviate from the plan as needed to improve public involvement and 

communications. 

Stakeholder database (Ongoing): The City will develop a database that includes potentially impacted parties in the 

project area, interested parties, and meeting attendees. The database will be updated after public events and will track 

those individuals and groups who express interest in the project. The database will be used for notification of the online 

workshops, public meetings, project news, and outreach materials. 

Comment collection, analysis and responses (Ongoing): The City will log and analyze public comments and 

coordinate responses to comments and share with the Project Team. The log will include comments from all sources, 

including emails, phone calls, web form submissions, and comments made during presentations and briefings with 

stakeholders. Specific to the public workshop and virtual public workshops, Consultant will provide the City with a log of 

comments received online to add to the overall project comment log. 

Email Blasts (Ongoing): The City will distribute email announcements to interested parties included in the stakeholder 

database to provide project updates and notification of meetings and the virtual public meetings. It is anticipated that 

emails will be sent for the following: 

 Project kick-off and announcement of CAC #1 (early January 2017) 

 One or two weeks prior to each CAC meeting, with an announcement of the CAC meeting and any project 

milestones that have been completed. The emails will include links to any documents or studies available on the 

project website. 

 Two weeks prior to each public meeting/virtual public meeting: with an invitation to participate in the public 

meeting and request to spread the word with their neighbors, family, and community groups. 

 On the day of each pubic meeting/virtual public meeting: With a final notice of the public meeting and link to the 

virtual public meeting. 

Project Website (Ongoing): Consultant will develop a project website to include project information, schedule, upcoming 

meeting dates, project materials completed to date, future opportunities to provide input, and opportunities to comment to 

the Project Team. 

Project Outreach Materials (Ongoing): At each key project milestone, Consultant will produce project informational 

materials, such as factsheets. It is anticipated that fact sheets or similar project information materials will be developed for 

the following topics or project milestones: 

 Pleasant Valley TSP Refinement overview (November 2017) 

 Project Goals & Objectives (January 2017) 
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 Three Alternatives for Review (April 2017) 

 Overview of the evaluation of the three alternatives (June 2017) 

 Overview of the selected preferred alternative and conceptual design (September 2017) 

News Releases (Ongoing): The City will identify opportunities to keep the project in the news by producing media 

releases. Releases will be sent prior to public meetings, virtual public workshops, and at key milestones. 

Community Advisory Committee (Ongoing): The CAC will validate base conditions, help define the project goals and 

objectives, help develop alternatives, review the evaluation, and confirm the selection of a preferred alternative and the 

implementation plan. Four CAC meetings are anticipated. 

Technical Advisory Committee (Ongoing): The TAC will help review information and provide feedback at each project 

milestone. Five TAC meetings are anticipated. 

Public Workshop (Mid-February): The team will hold one in-person public workshop at the onset of the project to 

present project background, draft goals and objectives, and analysis of existing and future no-build conditions. The 

workshop will be held at a location that is easily accessible to the community, such as the Pleasant Valley Elementary 

School. 

Virtual Public Workshops: Consultant will develop and manage three virtual public workshops. The first workshop will 

coincide with the in-person public workshop. The workshops will provide an opportunity to gather input from members of 

the community that would not normally attend a public meeting. The workshops will provide people the opportunity to 

participate over an approximately two-week timeframe. 

Council Briefings: The City will provide briefings to Gresham City Council at key milestones. 

Notification of Public Workshops and Virtual Workshops: The City will notify the public about public commenting 

opportunities. Outreach and notification should occur approximately one month prior to each workshop, in order to 

guarantee inclusion in various media and outreach sources. The City of Gresham will use a variety of methods to invite 

the public to participate, such as: 

 Email to interested parties list (two weeks prior to each workshop, and on the day that virtual workshops go 

live) 

 Postings to the NextDoor social media site (Southwest Gresham NextDoor includes Pleasant Valley residents) 

 Post flyers at locations where community members gather, such as the Grange, Pleasant Valley Market, 

Pleasant Valley Elementary School, Butler Creek Elementary, and Space Age Gas Station. 

 Outreach to the schools: include meeting notification in local school newsletters and outreach sources (i.e., 

PTA emails, school newsletters, PeachJar, etc.)  

 Partnership with local groups: Work with local organizations and groups to encourage them to promote 

outreach opportunities through their email blasts, newsletters, online calendars, or social media platforms.  

 Facebook notification: Notification on the City of Gresham Facebook page and pages of key partners. 
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 Facebook advertising: For each virtual workshop, develop a Facebook ad promoting the outreach opportunity. 

The Facebook ad will run for the duration of the workshop and be targeted to residents in the Pleasant Valley, 

Gresham, Happy Valley, and Damascus areas (zip codes: 97236, 97233, 97080, 97030, 97086, 97089, 97015). 

 Press releases prior to each public outreach event. 

 News articles or op-ed pieces to be featured in the Clackamas Review and the Gresham Outlook.  

Informational Tabling: At the start of each virtual public workshop, the City will host information booths at community 

events such as farmers’ markets, and seasonal festivals to provide one-on-one opportunities to talk about the project and 

get feedback from the general public and promote the online event. As appropriate, tabling opportunities may include I-

pads or paper surveys to allow residents to participate in the workshop on-site. Informational tabling could take place at: 

 Gresham Farmers Market 

 Fred Meyer (17005 SE Sunnyside Rd) 

 Pleasant Valley Elementary School (inquire about community events at this location) 

Presentations to Community Groups and Organizations: The City will meet with interest groups such as 

neighborhood and business groups, service providers, multicultural interests, schools and student groups and others, to 

discuss the project and collect input. This could include meetings with: 

 Gresham Pleasant Valley Neighborhood Association (scheduled for Dec 12) 

 Portland Pleasant Valley Neighborhood Association 

 East County Caring Community (monthly forum in Gresham that presents a different topic each month) 

 East Multnomah County Transportation Committee 

 Johnson Creek Watershed Council board meetings or land use committee meetings 


